
Supervision Checklist Report | گزارش چک‌لیست نظارت

Generated from sheet Summary · RastaWorks

Project / پروژه	Sample Project — Residential building
Location – Section / محل	Block A — foundation & excavation
Depth (m) / عمق	0–4.5
Date / تاریخ	2026-10-23
Prepared by	Site supervisor

Quantity / کمیت	Value / مقدار	Unit	Quantity / کمیت	Value	Unit
Items	**60**	–	**Compliance**	**95.0%**	OK/(OK+NC)
OK	**38**	–	**Progress**	**78.3%**	–
NC (open)	**2**	–	**Pending**	**13**	–
NA	**7**	–	**Pre-pour gate**	**HOLD**	HOLD/RELEASE
Hold points open	**1**	before pouring	**Pre-loading gate**	**HOLD**	HOLD/RELEASE

Open NC: #B3 · Surcharge (spoil, machinery, materials) is kept away from the edge — Spoil heap 1 m from edge — move back
#J3 · Machinery works clear of the edge; a signaller is present near the excavation — No signaller on site — assign



Notes: Compliance % counts only items marked OK or NC; NA and Pending are excluded. A gate shows HOLD while any hold point of that gate is NC or Pending. This checklist supports site supervision; it does not replace the project specifications, drawings, the governing code or the engineer's judgment.
این چک‌لیست ابزار کمکی نظارت است و جایگزین نقشه، مشخصات پروژه، آیین‌نامه‌ی حاکم و قضاوت مهندس نیست.